
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/02/2013

ESTIMATE SUMMARY 11:12:27

CONTID: C18727         ESTIMATE NO: 0005 PROG 2005

PCN: 18727-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 9 HARTSEL SOUTH OVERLAY PERCENT TIME:

PROJECT NO: STA009A-033                   

SH 9 HARTSEL SOUTH OVERLAY

NAME OF ROAD: 009A

PROJECT COUNTIES: PARK, REGION 1

CONTRACTOR:

MARTIN MARIETTA MATERIALS PAY PERIOD ENDING 12/18/2012 DATE TIME STARTED 05/30/2012

2710 WYCLIFF ROAD DATE LET 05/03/2012 DATE WORK BEGAN 06/18/2012

 DATE AWARDED 05/14/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/30/2012 DATE ACCEPTED

RALEIGH NC 27607     501 624 3688 DATE NOTICE TO PROCEED 05/30/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,045,033.44 PARTICIPATING $ $ 500,099.17

AWARD PROJECT AMT: 4,279,311.66 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

117.53

WORK DAYS

WORK DAYS

92.22%

470,335.81

500,099.17

500,099.17

500,099.17

$

$

$

$

5,574,697.63

0.00

5,574,697.63

0.00

5,574,697.63

-64,189.67

0.00

5,510,507.96

0.00

AMOUNT DUE 5,510,507.96 500,099.17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 500,099.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

114.0 TIME ALLOW: 97

ORIG TIME ALLOW: 67
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PCN: 18727-BID    ESTIMATE RUN 01/02/2013

PROJECT: STA009A-033                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:12:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Curb 3,285.000

0.000

202-00201  
 

3,285.000

LF  

3.12000 10,249.203,285.000

0.00

0010 Removal of Asphalt Mat (Planing) 19,447.000

0.000

202-00240  
 

19,447.000

SY  

2.24000 43,561.2819,447.000

0.00

0015 Removal of Asphalt Mat (Planing) (Special) 3,548.000

0.000

202-00246  
 

3,548.000

SY  

4.52000 16,036.963,548.000

0.00

0020 Removal of Guardrail Type 3 0.000

479.000

202-01130  
 

479.000

LF  

1.74000 833.46479.000

833.46

0025 Removal of End Anchorage 0.000

16.000

202-01300  
 

16.000

EACH

158.60000 2,537.6016.000

2,537.60

0030 Clean Culvert 4.000

0.000

202-04002  
 

4.000

EACH

455.74000 1,822.964.000

0.00

0035 Embankment Material (Complete In Place) 1,150.000

1,967.000

203-00060  
 

3,117.000

CY  

51.52000 160,587.843,117.000

101,339.84

0040 Embankment Material (Complete In Place) (Special) 40.000

0.000

203-00062  
 

40.000

CY  

115.08000 4,603.2040.000

0.00

0045 Blading 8.000

0.000

203-01500  
 

12.000

HOUR

86.20000 689.608.000

0.00

0050 Backhoe 18.000

6.000

203-01510  
 

36.000

HOUR

120.58000 2,893.9224.000

723.48

0055 Dozing 0.000

6.000

203-01550  
 

10.000

HOUR

151.83000 910.986.000

910.98
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PCN: 18727-BID    ESTIMATE RUN 01/02/2013

PROJECT: STA009A-033                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:12:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Potholing 0.000

14.000

203-01597  
 

40.000

HOUR

185.16000 2,592.2414.000

2,592.24

0065 Laborer 17.000

0.000

203-02330  
 

40.000

HOUR

35.94000 610.9817.000

0.00

0070 Structure Excavation 721.000

0.000

206-00000  
 

721.000

CY  

49.21000 35,480.41721.000

0.00

0075 Stockpile Topsoil 20.000

0.000

207-00210  
 

20.000

CY  

31.25000 625.0020.000

0.00

0080 Erosion Log (12 Inch) 2,418.000

3,820.000

208-00002  
 

6,238.000

LF  

3.65000 22,768.706,238.000

13,943.00

0085 Erosion Log (20 Inch) 36.000

0.000

208-00009  
 

400.000

LF  

5.62000 202.3236.000

0.00

0090 Gravel Bag 48.000

0.000

208-00034  
 

1,000.000

LF  

5.06000 242.8848.000

0.00

0095 Concrete Washout Structure 8.000

0.000

208-00045  
 

9.000

EACH

260.43000 2,083.448.000

0.00

0100 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000

EACH

1,875.06000 0.000.000

0.00

0105 Removal and Disposal of Sediment (Labor) 8.000

0.000

208-00103  
 

20.000

HOUR

32.03000 256.248.000

0.00

0110 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000

HOUR

73.70000 0.000.000

0.00
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PCN: 18727-BID    ESTIMATE RUN 01/02/2013

PROJECT: STA009A-033                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:12:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Sweeping (Sediment Removal) 0.000

2.000

208-00106  
 

2.000

HOUR

171.88000 343.762.000

343.76

0120 Removal of Trash 0.000

0.000

208-00107  
 

0.000

HOUR

65.37000 0.000.000

0.00

0125 Erosion Control Supervisor 0.000

0.000

208-00206  
 

80.000

DAY 

215.63000 0.000.000

0.00

0130 Seeding (Native) 1.800

0.000

212-00006  
 

2.500

ACRE

2,810.14000 5,058.251.800

0.00

0135 Soil Conditioning 1.800

0.000

212-00032  
 

2.500

ACRE

3,934.19000 7,081.541.800

0.00

0140 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000

ACRE

3,147.35000 0.000.000

0.00

0145 Spray-on Mulch Blanket 1.800

0.000

213-00012  
 

2.500

ACRE

4,721.03000 8,497.851.800

0.00

0150 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000

LB  

16.86000 0.000.000

0.00

0155 Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

200.000

SY  

3.37000 0.000.000

0.00

0160 Aggregate Base Course (Class 6) 3,985.080

1,778.000

304-06000  
 

5,763.080

TON 

23.04000 132,781.365,763.080

40,965.12

0165 Hot Mix Asphalt (Patching) (Asphalt) 134.880

308.370

403-00720  
 

700.000

TON 

105.30000 46,674.23443.250

32,471.36
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PCN: 18727-BID    ESTIMATE RUN 01/02/2013

PROJECT: STA009A-033                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:12:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 58,995.660

0.000

403-34721  
 

58,995.660

TON 

68.27000 4,027,633.7158,995.660

0.00

0175 Emulsified Asphalt (Slow-Setting) 30,454.000

0.000

411-10255  
 

33,745.000

GAL 

2.58000 78,571.3230,454.000

0.00

0180 Riprap (18 Inch) 83.000

44.000

506-00218  
 

127.000

CY  

89.08000 11,313.16127.000

3,919.52

0185 Riprap (36 Inch) 231.000

0.000

506-00236  
 

231.000

CY  

94.71000 21,878.01231.000

0.00

0190 Concrete Slope and Ditch Paving 4.000

0.000

507-00000  
 

4.000

CY  

752.26000 3,009.044.000

0.00

0195 Concrete Class D 41.400

0.000

601-03000  
 

42.000

CY  

752.26000 31,143.5641.400

0.00

0200 Reinforcing Steel (Epoxy Coated) 1,924.000

0.000

602-00020  
 

2,200.000

LB  

1.56000 3,001.441,924.000

0.00

0205 24 Inch Corrugated Steel Pipe 16.000

0.000

603-10240  
 

16.000

LF  

213.09000 3,409.4416.000

0.00

0210 24 Inch Steel End Section 1.000

0.000

603-30024  
 

1.000

EACH

1,056.37000 1,056.371.000

0.00

0215 Manhole Slab Base (15 Foot) 1.000

0.000

604-30015  
 

1.000

EACH

275.69000 275.691.000

0.00

0220 Guardrail Type 3 (6-3 Post Spacing) 448.000

435.000

606-00301  
 

1,070.000

LF  

16.77000 14,807.91883.000

7,294.95
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PCN: 18727-BID    ESTIMATE RUN 01/02/2013

PROJECT: STA009A-033                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:12:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 End Anchorage (Flared) 8.000

4.000

606-02005  
 

12.000

EACH

1,538.59000 18,463.0812.000

6,154.36

0230 End Post 0.000

0.000

607-00005  
 

6.000

EACH

41.53000 0.000.000

0.00

0235 Fence Barbed Wire with Metal Posts 100.000

206.000

607-01000  
 

306.000

LF  

9.49000 2,903.94306.000

1,954.94

0240 Fence (Plastic) 100.000

0.000

607-11525  
 

100.000

LF  

5.93000 593.00100.000

0.00

0245 Curb Type 6 (Section M) 0.000

4,080.000

609-60011  
 

4,080.000

LF  

10.10000 41,208.004,080.000

41,208.00

0250 Sign Panel (Class II) 0.000

18.000

614-00012  
 

18.000

SF  

25.00000 450.0018.000

450.00

0255 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

24.000

614-01575  
 

24.000

LF  

10.42000 250.0824.000

250.08

0260 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

2.000

614-01578  
 

2.000

EACH

375.01000 750.022.000

750.02

0265 Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

200,000.00000 200,000.001.000

0.00

0270 Public Information Services 0.000

0.000

626-01000  
 

1.000

L S 

7,492.96000 0.000.000

0.00

0275 Epoxy Pavement Marking 0.000

1,536.000

627-00005  
 

1,584.000

GAL 

62.69000 96,291.841,536.000

96,291.84
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PCN: 18727-BID    ESTIMATE RUN 01/02/2013

PROJECT: STA009A-033                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:12:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Pavement Marking Paint (Low VOC Solvent Base) 2,411.000

0.000

627-00012  
 

2,420.000

GAL 

20.53000 49,497.832,411.000

0.00

0285 Flagging 4,615.000

1,332.000

630-00000  
 

5,947.000

HOUR

20.09000 119,475.235,947.000

26,759.88

0290 Traffic Control Inspection 48.000

18.000

630-00007  
 

66.000

DAY 

105.73000 6,978.1866.000

1,903.14

0295 Traffic Control Management 81.000

33.000

630-00012  
 

114.000

DAY 

717.38000 81,781.32114.000

23,673.54

0300 Flashing Beacon (Portable) 2.700

0.000

630-80001  
 

4.000

EACH

687.26000 1,855.602.700

0.00

0305 Construction Traffic Sign (Panel Size A) 10.800

0.000

630-80341  
 

12.000

EACH

47.58000 513.8610.800

0.00

0310 Construction Traffic Sign (Panel Size B) 49.500

0.000

630-80342  
 

72.000

EACH

58.15000 2,878.4349.500

0.00

0315 Construction Traffic Sign (Panel Size C) 5.400

0.000

630-80343  
 

8.000

EACH

58.15000 314.015.400

0.00

0320 Portable Message Sign Panel 1.800

0.000

630-80355  
 

2.000

EACH

5,815.30000 10,467.541.800

0.00

0325 Drum Channelizing Device 49.500

0.000

630-80360  
 

150.000

EACH

29.61000 1,465.7049.500

0.00

0330 Concrete Barrier (Temporary) 225.000

0.000

630-80370  
 

250.000

LF  

34.00000 7,650.00225.000

0.00
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PCN: 18727-BID    ESTIMATE RUN 01/02/2013

PROJECT: STA009A-033                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:12:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Traffic Cone 217.800

0.000

630-80380  
 

250.000

EACH

8.46000 1,842.59217.800

0.00

0340 Mobile Pavement Marking Zone 0.000

1.000

630-80510  
 

1.000

L S 

570.30000 570.301.000

570.30

0345 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000

EACH

2,960.52000 0.000.000

0.00

0350 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

35,000.000

F A 

1.00000 0.000.000

0.00

0355 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0360 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00

0365 F/A Fuel Cost Adjustment 951.650

0.000

700-70016  
 

2,000.000

F A 

1.00000 951.65951.650

0.00

0370 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

260,629.950

F A 

1.00000 0.000.000

0.00

0375 F/A Asphalt Cement Cost Adjustment 16,838.350

0.000

700-70019  
 

20,000.000

F A 

1.00000 16,838.3516,838.350

0.00

0380 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

1,920.000

F A 

1.00000 0.000.000

0.00

0385 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 18727-BID    ESTIMATE RUN 01/02/2013

PROJECT: STA009A-033                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:12:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0635 30 In RCP 24.000

0.000

603-01300  
 

24.000

LF  

37.13000 891.1224.000

0.00

0640 30 In RCES 3.000

0.000

603-05030  
 

3.000

EACH

1,300.00000 3,900.003.000

0.00

0645 Added Item (Day)/ Liquidated Damages 0.000

-8.000

900-00005  
 

8.000

DAY 

875.00000 -7,000.00-8.000

-7,000.00

0650 Added Item (Hour)/ 0.000

80.000

900-00010  
 

80.000

HOUR

89.00000 7,120.0080.000

7,120.00

CAT 5,375,027.52407,961.415,790,436.95CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE H-13-E 

0390 Embankment Material (Complete In Place) 72.000

0.000

203-00060  
 

72.000

CY  

51.52000 3,709.4472.000

0.00

0395 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000

TON 

105.30000 0.000.000

0.00

0400 Guardrail Type 3 (6-3 Post Spacing) 142.000

142.500

606-00301  
 

284.500

LF  

16.77000 4,771.06284.500

2,389.73

0405 Transition Type 3G 4.000

4.000

606-01370  
 

8.000

EACH

1,250.04000 10,000.328.000

5,000.16

0410 End Anchorage (Flared) 4.000

4.000

606-02005  
 

8.000

EACH

1,538.59000 12,308.728.000

6,154.36

0415 Guardrail Type 7 (Precast) 108.000

0.000

606-99999  
 

108.000

LF  

46.57000 5,029.56108.000

0.00
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PCN: 18727-BID    ESTIMATE RUN 01/02/2013

PROJECT: STA009A-033                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:12:27

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE H-13-E 

0420 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

80.000

LF  

10.10000 0.000.000

0.00

CAT 35,819.1113,544.2536,627.11CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE I-14-I 

0425 Removal of Curb 65.000

0.000

202-00201  
 

65.000

LF  

3.12000 202.8065.000

0.00

0430 Removal of Portions of Present Structure 1.000

0.000

202-00500  
 

1.000

EACH

6,896.06000 6,896.061.000

0.00

0435 Removal of Guardrail Type 3 0.000

411.000

202-01130  
 

411.000

LF  

1.74000 715.14411.000

715.14

0440 Removal of End Anchorage 0.000

0.000

202-01300  
 

4.000

EACH

158.60000 0.000.000

0.00

0445 Embankment Material (Complete In Place) 43.000

0.000

203-00060  
 

260.000

CY  

51.52000 2,215.3643.000

0.00

0450 Muck Excavation 135.000

0.000

203-00100  
 

135.000

CY  

27.50000 3,712.50135.000

0.00

0455 Structure Excavation 85.000

0.000

206-00000  
 

85.000

CY  

49.21000 4,182.8585.000

0.00

0460 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000

TON 

105.30000 0.000.000

0.00

0465 Riprap (18 Inch) 55.000

0.000

506-00218  
 

55.000

CY  

89.08000 4,899.4055.000

0.00
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PCN: 18727-BID    ESTIMATE RUN 01/02/2013

PROJECT: STA009A-033                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:12:27

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE I-14-I 

0470 Concrete Sealer 0.000

0.000

515-00400  
 

25.000

SY  

89.37000 0.000.000

0.00

0475 Concrete Class D 20.000

9.000

601-03000  
 

29.000

CY  

752.26000 21,815.5429.000

6,770.34

0480 Reinforcing Steel (Epoxy Coated) 1,165.000

269.000

602-00020  
 

1,434.000

LB  

1.56000 2,237.041,434.000

419.64

0485 Guardrail Type 3 (6-3 Post Spacing) 0.000

142.500

606-00301  
 

142.500

LF  

16.77000 2,389.73142.500

2,389.73

0490 Transition Type 3G 0.000

4.000

606-01370  
 

4.000

EACH

1,250.04000 5,000.164.000

5,000.16

0495 End Anchorage (Flared) 0.000

4.000

606-02005  
 

4.000

EACH

1,538.59000 6,154.364.000

6,154.36

0500 Bridge Rail Type 10R 0.000

65.000

606-11010  
 

65.000

LF  

172.19000 11,192.3565.000

11,192.35

0505 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

80.000

LF  

10.10000 0.000.000

0.00

CAT 71,613.2932,641.7286,469.78CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE J-14-F 

0510 Removal of Bridge Railing 0.000

0.000

202-00425  
 

64.000

LF  

11.06000 0.000.000

0.00

0515 Removal of Guardrail Type 3 0.000

251.000

202-01130  
 

251.000

LF  

1.74000 436.74251.000

436.74
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PCN: 18727-BID    ESTIMATE RUN 01/02/2013

PROJECT: STA009A-033                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:12:27

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE J-14-F 

0520 Removal of End Anchorage 0.000

0.000

202-01300  
 

4.000

EACH

158.60000 0.000.000

0.00

0525 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

260.000

CY  

51.52000 0.000.000

0.00

0530 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000

TON 

105.30000 0.000.000

0.00

0535 Concrete (Patching) 1.000

0.000

601-06100  
 

5.000

CY  

1,053.16000 1,053.161.000

0.00

0540 Guardrail Type 3 (6-3 Post Spacing) 0.000

206.500

606-00301  
 

206.500

LF  

16.77000 3,463.01206.500

3,463.01

0545 Transition Type 3G 0.000

4.000

606-01370  
 

4.000

EACH

1,250.04000 5,000.164.000

5,000.16

0550 End Anchorage (Flared) 0.000

4.000

606-02005  
 

4.000

EACH

1,538.59000 6,154.364.000

6,154.36

0555 Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000

LF  

172.19000 0.000.000

0.00

0560 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

80.000

LF  

10.10000 0.000.000

0.00

CAT 16,107.4315,054.2735,865.51CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE J-14-C 

0565 Removal of Bridge Railing 91.000

0.000

202-00425  
 

92.000

LF  

11.06000 1,006.4691.000

0.00
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PCN: 18727-BID    ESTIMATE RUN 01/02/2013

PROJECT: STA009A-033                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:12:27

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE J-14-C 

0570 Removal of Guardrail Type 3 0.000

200.000

202-01130  
 

200.000

LF  

1.74000 348.00200.000

348.00

0575 Removal of End Anchorage 0.000

0.000

202-01300  
 

4.000

EACH

158.60000 0.000.000

0.00

0580 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

260.000

CY  

51.52000 0.000.000

0.00

0585 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000

TON 

105.30000 0.000.000

0.00

0590 Timber Fastener (Galvanized) 0.000

3.000

509-50300  
 

15.000

EACH

387.93000 1,163.793.000

1,163.79

0595 Guardrail Type 3 (6-3 Post Spacing) 0.000

142.500

606-00301  
 

142.500

LF  

16.77000 2,389.73142.500

2,389.73

0600 Transition Type 3G 0.000

4.000

606-01370  
 

4.000

EACH

1,250.04000 5,000.164.000

5,000.16

0605 End Anchorage (Flared) 0.000

4.000

606-02005  
 

4.000

EACH

1,538.59000 6,154.364.000

6,154.36

0610 Bridge Rail Type 10R 91.000

92.000

606-11010  
 

183.000

LF  

172.19000 31,510.77183.000

15,841.48

0615 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

80.000

LF  

10.10000 0.000.000

0.00

CAT 47,573.2730,897.5267,077.09CURRENT AMT0303 $ $ $
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PCN: 18727-BID    ESTIMATE RUN 01/02/2013

PROJECT: STA009A-033                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:12:27

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0620 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

13,812.55000 13,812.551.000

0.00

0625 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,661.05000 12,661.051.000

0.00

0630 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

2,083.40000 2,083.401.000

0.00

CAT 28,557.000.0028,557.00CURRENT AMT0400 $ $ $

$ 5,574,697.62500,099.17$6,045,033.44$CURRENT AMTPROJECT TOTAL


